CITY OF WILDWOOD
Cape May County, New Jersey
RESOLUTION

RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 FOR FRED M. SCHIAVONE CONSTRUCTION, INC. IN CONNECTION WITH THE LANDFILL CLOSURE PLAN CRITICAL WILDLIFE HABITAT PLANTINGS AND PATHWAY/WALKWAY FINAL SURFACING

WHEREAS, the City of Wildwood contracted with Fred M. Schiavone Construction, Inc. (hereinafter "Contractor") in connection with the Landfill Closure Plan Critical Wildlife Habitat Plantings and Pathway/Walkway Final Surfacing (hereinafter "Project"), the material provisions of which are incorporated by reference herein; and

WHEREAS, the Contractor has requested Change Order No. 2 for the project, which seeks a contract increase in the amount of Fifty-Eight Thousand Five Hundred Forty-Five ($58,545.00) Dollars for additional topsoil beyond that contemplated in the original contract documents; and

WHEREAS, the original contract amount was Eight Hundred Fifty Thousand One Hundred Eighty-Six ($850,186.00) Dollars, subsequently increased by Change Order No. 1 in the amount of $6,577.56 and this Change Order No. 2 will increase the contract by $58,545.00, resulting in a revised total contract amount of Nine Hundred Fifteen Thousand Three Hundred and Eight and 56/100 ($915,308.56) Dollars; and

WHEREAS, the Chief Financial Officer for the City of Wildwood has certified as to the availability of funds; and

WHEREAS, the revisions to the contract and this Change Order are necessary in order to complete the project in the most efficient and cost-effective manner for residents of the City of Wildwood.

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the City of Wildwood, County of Cape May, State of New Jersey as follows:

1. That the provisions of the above preamble of this Resolution are hereby incorporated herein, by this reference, as if set forth at length.

2. That the Board of Commissioners hereby approves and authorizes the execution of Change Order No. 2 to the contract with Fred M. Schiavone Construction, Inc., increasing the contract amount by Fifty-Eight Thousand Five Hundred Forty-Five ($58,545.00) for additional topsoil resulting in a revised total contract amount of Nine Hundred Fifteen Thousand Three Hundred and Eight and 56/100 ($915,308.56) Dollars.

3. That all appropriate municipal officials of the City of Wildwood are hereby authorized, empowered, and directed to undertake the necessary actions to further the execution of said Change Order No. 2.

4. That notice of this Resolution shall be published according to law.

PREPARED BY: SOLICITOR

_____
Krista McConnell, Commissioner

_____
Steve Mikulski, Commissioner

_____
Ernest Troiano, Jr., Mayor

I, Lisa A. Brown, City Clerk of the City of Wildwood, do hereby certify that the foregoing Resolution was adopted at a Regular Meeting of the Wildwood Board of Commissioners, held this 28th day of October, 2026, and in witness whereof I have hereunder set my hand and official seal on this date written.

_____
LISA A. BROWN, CITY CLERK

Publication Date on Website: 10-29-26