

CITY OF WILDWOOD
Cape May County, New Jersey
RESOLUTION

AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 WITH LEXA CONCRETE, LLC IN THE INCREASED AMOUNT OF \$5,569.60 IN CONNECTION WITH FY2025 NJ WATER BANK SANITARY SEWER AND WATER IMPROVEMENTS – PHASE 3

WHEREAS, the City of Wildwood awarded a contract to Lexa Concrete, LLC, 11 Commerce Way, Hammonton, NJ 08037 (hereinafter “Contractor”) for construction services associated with FY2025 NJ Water Bank Sanitary Sewer and Water Improvements, Phase 3 (hereinafter “Project”), the material provisions of which are incorporated by reference herein; and

WHEREAS, the Project Engineer for the City, DeBlasio & Associates, P.C., has recommended Change Order No. 3 for the Project, incorporated by reference herein, to provide for the reconstruction of the “B” inlet at the intersection of Niagara Avenue and Montgomery Avenue, removal of private property fence, restoration work consisting of topsoil and seed and reduction in sodding quantities based upon actual field restoration requirements as set forth in the Change Order No. 3; and

WHEREAS, Change Order No. 3 increases the City’s financial contribution to the project by \$5,569.60 to the amended contract amount of \$13,840,279.00 for an amended contract amount of \$13,845,848.60; and

WHEREAS, the revisions to the contract and this Change Order are necessary in order to complete the project in the most impactful, efficient and cost-effective manner for residents of the City of Wildwood; and

WHEREAS, the Chief Financial Officer for the City of Wildwood has certified as to the availability of funds.

NOW, THEREFORE, BE IT RESOLVED, by the Board of Commissioners of the City of Wildwood, County of Cape May, State of New Jersey as follows:

1. That the provisions of the above preamble of this Resolution are hereby incorporated herein, by this reference, as if set forth at length.
2. That the Contractor’s contract is hereby modified and amended to reflect the substantive portions of Change Order No. 3 and to include an increase in the amount of \$5,569.60, for a revised contract total of \$13,845,848.60.
3. That all appropriate municipal officials of the City of Wildwood are hereby authorized, empowered, and directed to undertake the necessary actions to further the execution of said Change Order No. 2 - Final.
4. That notice of this Resolution shall be published according to law.

PREPARED BY: CITY CLERK

Krista McConnell, Commissioner

Steve Mikulski, Commissioner

Ernest Troiano, Jr., Mayor

I, Karen M. Gallagher, Deputy City Clerk of the City of Wildwood, do hereby certify that the foregoing Resolution was adopted at a Regular Meeting of the Wildwood Board of Commissioners, held this 26th day of August, 2026, and in witness whereof I have hereunder set my hand and official seal on this date written.

KAREN M. GALLAGHER, DEPUTY CITY CLERK

Publication Date on Website: 8-27-26