

CITY OF WILDWOOD
Cape May County, New Jersey
RESOLUTION

AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 FOR ANZELONE ELECTRIC COMPANY, LLC IN THE INCREASED AMOUNT OF \$9,375.00 IN CONNECTION WITH THE EMERGENCY REPAIR CONTRACT

WHEREAS, the City of Wildwood (the “City”) experienced a failure in electrical service affecting City Hall that resulted in potential harm to the safety and health of the personnel and public utilizing City Hall and needed to be addressed on an emergent basis; and

WHEREAS, the City awarded an emergency repair contract to Anzelone Electric Company, LLC (“Anzelone”) pursuant to N.J.S.A. 40A:11-6 by way of Resolution No. 127-3-26, subsequently amended by way of Resolution No. 151-3-26 and Resolution No. 171-4-26; and

WHEREAS, the transformers purchased in connection with the emergency repair were larger than the transformers being replaced, thereby requiring additional make-ready work and associated testing following installation; and

WHEREAS, Anzelone has submitted Change Order No. 3 in the amount of Nine Thousand Three Hundred Seventy-Five Dollars (\$9,375.00) for the additional make-ready work and testing required in connection with the installation of the replacement transformers, as more particularly set forth in Change Order No. 3, attached hereto as Exhibit “A” and incorporated herein by reference; and

WHEREAS, Change Order No. 3 increases the previously authorized Contract amount by Nine Thousand Three Hundred Seventy-Five Dollars (\$9,375.00), from One Hundred Eighty-Three Thousand Four Hundred Forty-Five and 80/100 Dollars (\$183,445.80) to a revised total Contract amount of One Hundred Ninety-Two Thousand Eight Hundred Twenty and 80/100 Dollars (\$192,820.80); and

WHEREAS, the City has determined that the additional work reflected in Change Order No. 3 is necessary for the proper completion of the emergency electrical repairs at City Hall; and

WHEREAS, the Chief Financial Officer for the City of Wildwood has certified as to the availability of funds.

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the City of Wildwood, County of Cape May, State of New Jersey as follows:

1. That the provisions of the above preamble of this Resolution are hereby incorporated herein, by this reference, as if set forth at length.
2. That the Contractor’s contract is hereby modified and amended to reflect Change Order No. 3 and to include an increase in the amount of Nine Thousand Three Hundred Seventy-Five (\$9,375.00) Dollars for a contract total of One Hundred Ninety-Two Thousand Eight Hundred Twenty and 80/100 (\$192,820.80) Dollars.
3. That all appropriate municipal officials of the City of Wildwood are hereby authorized, empowered, and directed to undertake the necessary actions to further the execution of said Change Order No. 3.

Krista McConnell, Commissioner

Steve Mikulski, Commissioner

Ernest Troiano, Jr., Mayor

I, Karen M. Gallagher, Deputy City Clerk of the City of Wildwood, do hereby certify that the foregoing Resolution was adopted at a Regular Meeting of the Wildwood Board of Commissioners, held this 26th day of August, 2026, and in witness whereof I have hereunder set my hand and official seal on this date written.

KAREN M. GALLAGHER, DEPUTY CITY CLERK

Publication Date on Website: 8-27-26