

CITY OF WILDWOOD
Cape May County, New Jersey
RESOLUTION

**AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 FOR FRED M. SCHIAVONE
CONSTRUCTION, INC. IN CONNECTION WITH THE LANDFILL CLOSURE PLAN CRITICAL
WILDLIFE HABITAT PLANTINGS AND PATHWAY/WALKING FINAL SURFACING**

WHEREAS, the City of Wildwood contracted with Fred M. Schiavone Construction, Inc. (hereinafter “Contractor”) in connection with the Landfill Closure Critical Wildlife Habitat Plantings and Pathway/Walkway Final Surfacing (hereinafter “Project”), the material provisions of which are incorporated by reference herein; and

WHEREAS, the Project Engineer for the City, Appalachia Hydrogeologic & Environmental Consulting, LLC has recommended Change Order No. 1 for the Project; and

WHEREAS, Change Order No. 1 recommends a contract increase in the amount of Six Thousand Five Hundred Seventy-Seven and 56/100 (\$6,577.56) Dollars to account for the installation of 265 feet of additional silt sock; and

WHEREAS, the original contract amount was Eight Hundred Fifty Thousand One Hundred Eighty-Six (\$850,186.00) Dollars, and Change Order No. 1 will increase the contract amount by Six Thousand Five Hundred Seventy-Seven and 56/100 (\$6,577.56) Dollars, resulting in a revised total contract amount of Eight Hundred Fifty-Six Thousand Seven Hundred Sixty-Three and 56/100 (\$856,763.56) Dollars; and

WHEREAS, the Chief Financial Officer for the City of Wildwood has certified as to the availability of funds; and

WHEREAS, the revisions to the contract and this Change Order are necessary in order to complete the project in the most efficient and cost-effective manner for residents of the City of Wildwood.

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the City of Wildwood, County of Cape May, State of New Jersey as follows:

1. That the provisions of the above preamble of this Resolution are hereby incorporated herein, by this reference, as if set forth at length.
2. That the Board of Commissioners hereby approves and authorizes the execution of Change Order No. 1 to the contract with Fred M. Schiavone Construction, Inc., increasing the contract amount by Six Thousand Five Hundred Seventy-Seven and 56/100 (\$6,577.56) Dollars for the installation of 265 linear feet of additional silt sock, as recommended by the Project Engineer in its correspondence dated October 6, 2026, thereby increasing the total contract amount from \$850,186.00 to \$856,763.56.
3. That all appropriate municipal officials of the City of Wildwood are hereby authorized, empowered, and directed to undertake the necessary actions to further the execution of said Change Order No. 1.
4. That notice of this Resolution shall be published according to law.

PREPARED BY: SOLICITOR

Krista McConnell, Commissioner

Steve Mikulski, Commissioner

Ernest Troiano, Jr., Mayor

I, Lisa A. Brown, City Clerk of the City of Wildwood, do hereby certify that the foregoing Resolution was adopted at a Regular Meeting of the Wildwood Board of Commissioners, held this 14th day of October, 2026, and in witness whereof I have hereunder set my hand and official seal on this date written.

LISA A. BROWN, CITY CLERK

Publication Date on Website: 10-15-26